

Release readiness report

Release 4.2.0 · candidate 4.2.0-rc.3 · decision due Friday

Readiness summary

Gate	Owner	Result	Evidence
Automated checks	Engineering	Passed	1,284 tests, 0 failures
Package inspection	Release manager	Passed	Contents and metadata match
Upgrade rehearsal	Platform	Passed	4.1.x to 4.2.0 on staging
Security review	Security	Passed	No open findings
Production approval	Service owner	Pending	Awaiting sign-off

Release checklist

- ☒ Versioned artifacts are reproducible.
- ☒ Upgrade and rollback notes are published.
- ☒ Monitoring ownership is confirmed.
- ☐ Service owner records the approval.

Rollout

Window	Tuesday 06:00-08:00 UTC
Rollback	Redeploy 4.1.8, about 15 minutes
Owner	Release manager, on call until noon

Decision required

Production publication starts only after the service owner records approval.