

Customer delivery summary


Ready for acceptance. Illustrative figures from structured project data.

12 of 12	99.7%	-38%	4.7 / 5
milestones accepted	service availability	incidents vs. last quarter	customer rating

Delivered outcomes

Outcome	Evidence	Owner	Status
Production rollout validated	Recovery path rehearsed twice	Delivery	Accepted
Ownership and contacts documented	Runbook published	Support	Accepted
Next-quarter backlog prepared	Twelve items ranked	Product	In review

Incidents per week



Next steps

Action	Owner	Due	Status
Approve delivery notes	Customer	28 June	Pending
Publish runbook	Delivery team	Done	Complete
Schedule health review	Service owner	12 July	Planned

Decision requested: approve the delivery notes so the improvement backlog can start next sprint.