Pilot delivery risk review

Northwind · Request portal · Review 03

Use likelihood and impact to prioritise discussion, then record a specific control and an owner. The ratings are illustrative judgments.

Open risks

Risk	Likelihood	Impact	Control	Owner
Queue owner unavailable	Medium	Medium	Name a deputy	Operations
Pilot access incomplete	High	Medium	Verify accounts before day one	Platform
Recovery untested	Low	High	Complete restore exercise	Engineering
Success measure unclear	Medium	High	Agree baseline and metric	Product

Decision before expansion

Hold the next group until access and recovery are verified.
The sponsor records the acceptance decision; a low score alone is not approval.

Review discipline

- Revisit ratings when evidence changes.
- Keep the control, owner and verification date together.
- Close a risk only after the control is observed.

Fictional project example. This is not a workplace safety assessment or compliance certification.