The week in delivery

Northwind · Week 38 · 2026

Decision for this week
Approve the second pilot group after the recovery exercise is complete.

Progress

- The first pilot group completed 48 requests.
- The team reduced the oldest queue from 16 items to 5.
- The receiving team completed its first supported handover.

Watch closely

At risk: two access issues remain open. Keep a named escalation contact available during the next pilot session.

Next actions

Action	Owner	Due
Complete recovery exercise	Operations	Tuesday
Close access issues	Engineering	Wednesday
Review pilot expansion	Product	Friday

Prepared from sample data. Keep the brief focused on decisions and actions.