

Project handover brief

Billing platform migration · handover to Service Operations · accepted 14 March

All four deliverables are accepted. Service Operations owns production monitoring from acceptance; the delivery team stays available for four weeks.

Delivery package

Deliverable	Owner	Status
Operational runbook	Operations	Complete
Support contacts	Service owner	Complete
Monitoring dashboards	Platform	Complete
Follow-up backlog	Product team	Accepted

Open items after handover

- Confirm service health at the two-week review.
- Close the three low-priority backlog items.
- Retire the migration runbook once the first month closes cleanly.

Handover notes

The receiving team owns production monitoring from acceptance. The delivery team remains available for the agreed transition period.

Next review: confirm service health, unresolved risks, and the first backlog milestone.